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FY 2016 Scorecard Performance

Control of Corruption

Democratic Rights

Pass Half Overall (11/20)

Project/Objective

Projected Economic
Benefits and Beneficiaries

Procurement Modernization
Project

Obijective: Achieve significant
government expenditure savings
on procured goods and services,

while assuring their quality

satisfies the public need, and to

achieve the delivery of public

services as planned.

There is no estimate of projected
benefits for Phase | of the PM
project, but an above-hurdle

ERR is required of Phase Il. Itis

expected that all residents of the
geographic areas covered by
spending units participating in

the project will benefit.

Community Nutrition Project
Objective: Reduce and prevent
low birth weight and childhood
stunting and malnourishment of
children in project areas, and to
increase household income
through cost savings,
productivity growth and higher
lifetime earnings.

Estimated discounted $217
million increase in income over
the life of the investment.
Compared to discounted costs
of $114 million. These income
benefits are expected to accrue
to 1.7 million children.

Green Prosperity Project
Objective: Increase productivity
and reduce reliance on fossil
fuels by expanding renewable
energy; and Increase
productivity and reduce land-
based greenhouse gas
emissions by improving land use
practices and management of

natural resources.

Because benefits from GP
primarily stem from Facility-
funded projects, there is no
estimation of benefits at this

time. However, funded projects
will be required to meet ERR
hurdles, including compact
costs. Income benefits are
expected to accrue to those
people who live in the
landscapes in which GP projects
work.

Quarter 1 through Quarter 14 Percent Compact Target
Activity/Outcome Y Pe.rformance Baseline End of Compact Target Actuals Satisfied
Indicators (Sep 2016) (Sep 2016)
Date procurement management
information system (PMIS) Date 30-Nov-16 Pending Pending
launched
e e—(;asizgigsizjoﬁware Date 31-Mar-15 30-Jun-15 Complete
Number of prpcurement skills 0 No Target 644 No Target
mentor visits conducted
Procurement
Professionalization Activity
QOutcome: Improyed Number of o_rgamzatlonal skills 0 No Target 567 No Target
procurement capacity and mentor visits conducted
function of procurement service
units and related spending units.
Number of pilot PSUs 15 45 a1 53%
permanently established
Number of PSUs _staff tra|_ned 0 500 155 31%
procurement skills (Basic)
Numbe_r of_ PSUs s_taff tra|r_1ed 0 500 142 28%
organizational skills (Basic)
Policy and Procedure Activity
Outcome: Increased rate and
success of public private Number of Public Private
artnerships (“PPPs”) and Partnership (PPP) standard 0 6 Pending Pending
p p:
improved environmental bidding documents produced
sustainability of government
procurements
Community Projects Activity
Outcorr_le: Improved hgalth :_and Value of Generasi k_JIO(_:k grants 0 68,816,000 65,774,615 96%
education outcomes, including funded to sub-districts (1)
nutrition
Iron folic amdc:ia::rliitts delivered to 0 35,491,680 Pending Pending
Supply-side Activity Taburia packets defivered to 0 18,943,200 Pending Pending
Outcome: Improved ability of district
health service providers to
prevent, diagnose, and treat Number of sanitation triggerin
stunting, improved nutrition of — 9gering 0 6,400 Pending Pending
pregnant women and infants,
improved sanitation behavior
and reduced incidence of ; ;
. Number of service providers ®
diarrhea trained on growth monitoring ® ARt £820 S
Number of service providers
trained on Infant and Young 0 18,578 9,291 50%
Child Feeding (IYCF)
CommEEIEmS Ay Date Communications Campaign
Outcome: Increased awareness e paig Date 31-Mar-15 6-Dec-15 Complete
. design completed
about stunting
Participatory Land Use
Planning Activity Number of villages assisted in 0 450 114 25%
Outcome: Improved local participatory boundary setting
capacity for administrative
boundary setting, updating and
integration of land use L
inventories, and enhancing Number of dlstnc_t land use, land ; ;
spatial plans at the districtand | COVer, and permits and licenses 0 45 Pending Pending
provincial levels inventories created
Technical Assistance and
Oversight Activity
Out_come: Improved quality and | Proposals tha_t receive project 0 No Target 35 No Target
design of renewable energy and preparation support
natural resources management
projects
Signed MOUs'be'tween MCA and 0 25 37 82%
districts
Green Prosperity Facility
Activity Estimated hectares improved,
Outcome: Increased investment rehabilitated, or protected 0 492,815 Pending Pending
in renewable energy and natural | through sustainable practices
resources management,
increased productivity, and Generation capacity added 0 18.6 Pending Pending
reduced greenhouse gas
emissions
Grant agreements signed 0 No Target 69 No Target
Green Knowledge Activity
Outcome: Improved local,
provincial, and national capacity
to drive forward Indonesia’s s K”C%"r‘ﬂe?;;"’ork [FE Date 31-Mar-15 19-Dec-14 Complete
nation-wide low carbon P
development strategy within the
context of the GP Project

(1) The target was calculated based on the assumption that $17,204,000 of Compact funds would be transferred to PSF each year for four years (2014-2017). However, the total amount spent by PNPM Generasi on block grants between 2014 and 2018 should be higher than this amount because the Compact is not the
only source of funds. Therefore, this indicator should report progress over 100% of the target by the end of the Compact.




